

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.						
Team Members	Role/ Responsibility	Email				
Julius Kate Lorna Iriza	task 1 & 3	j.iriza@alustudent.com				
Kellia Kamikazi	task 2 & 3	k.kamikazi@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Implement PCA (covariance matrix, eigendecomposition, projection)	Julius Iriza Kate Lorna	10/06/2026	Completed	Yes	
	Select principal components using explained variance and analyze tradeoffs and information loss	Kellia Kamikazi	10/06/2026	Completed	Yes	
	Optimize implementation for large datasets	Julius Iriza Kate Lorna and Kellia Kamikazi	10/06/2026	Completed	Yes	
	Final review	Julius Iriza Kate Lorna and Kellia Kamikazi	10/06/2026	Completed	Yes	
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	

07/06/2026	Discuss the assignment requirements and divide tasks among team members	Kellia Kamikazi	- Julius Iriza Kate Lorna - Kellia Kamikazi	- Reviewed assignment instructions - agreed that Julius would lead Task 1, Kellia would lead Task 2 and both members would collaborate on Task 3. - Discussed deadlines and expected outputs.	Complete assigned tasks and share progress before final review.	
09/06/2026	Review completed work and prepare final submission	Julius Iriza Kate Lorna	- Julius Iriza Kate Lorna - Kellia Kamikazi	Reviewed PCA implementation and confirmed all notebook outputs were displayed.	submit the final deliverables	